

NDP Order of Events – 2017 to 2019

Bold = work by professional body

1. Initial Scoping

- Village survey
- Village Open Meetings

2. Information gathering, assessments and creation of first draft plan

- Access & Ecological review
- Landscape Assessment**
- Housing Paper
- Green Spaces Paper
- Design Guide
- TVBC's Site Assessment forms*
- Public Body Consultations**

May 2018
Draft plan

3. Public consultation and feedback submitted

4. Further work post consultation

- SEA**
- HRA**
- Sequential Test**
- WaterCo Flood Report**

* In addition to the specific reports that were created, the site assessment forms also contained all the required information from public reports such as Archaeological Maps, Historic Building Maps, School Numbers, Registered TPOs etc

NDP Order of Events – 2019 to 2020

Bold = work by professional body

5. Collation of reports & feedback by SDNPA

6. New draft NDP

7. Site Selection Explanation commissioned by PC

8. Extraordinary Meeting Mar 2020

Landscape Assessment

SEA

HRA

Sequential Test

Water Co Flood Report

Public Body Consultations

Feedback & Site Selection Forms

Housing Paper (revised)

Green Spaces Paper (revised)

Design Guide

Revised Policies

Autumn 2019
New Draft plan

End of NDP Steering Group and responsibility taken on by Parish Council

Site Selection Matrix created to include all scores for all sites from collation of existing reports

Housing Paper **Approved**

Green Spaces Paper **Approved**

Site Selection Matrix **Further work required**

9. Creation of Working Group

NDP Order of Events – 2020 and Next Steps

Timings in purple are estimated, based on current information, & may vary in consideration of report & consultation findings.

10. Working Group engage AECOM

Independent Site Assessments
 Draft Report Expected
 End January 2021
 Final – Mid/End February 2021

Evidence Base review (using new draft plan* as reference)
 Draft Report Expected
 Mid/End February 2021
 Final – Early/Mid March 2021

Landscape Assessment Review
 Draft Report Expected
 Mid/End February 2021
 Final – Early/Mid March 2021

11. Review & Refine Vision, Aims & Objectives.
 12. Continue Consultation Statement
 11 & 12. Check Evidence and Audit Trail

13. Extend Evidence Base

Quotations / Investigate Technical Support to Extend Assessments E.g.
 Housing Need & Sites*
 Sustainability Appraisal & SEA*
 Sequential Test Report*
 Flood Risk Study
 Shadow Habitats*
 Jan /March 2021

Finalise Specifications
 March 2021 (with AECOM Reports)

Quotations for New Assessments E.g.
 Landscape Assessment
 March 2021

Apply to Locality for Technical Support & Grant Support
 March/April 2021

Extend Evidence Base
 April/June 2021

* Both options available

14. Site Selection Criteria and Allocation

AECOM Independent Support
 May/June 2021

15. New Draft Policies New Draft Plan

Independent Consultant
 June/July 2021
 (Site based policies drafted AFTER Site Selection)

16. Regulation 14 Consultation

Minimum 6 Weeks Redraft Plan for Reg 16
 July/Sept 2021

Jan/March 2021 & Onwards

* Please note draft plan not approved by PC yet, but used as documentation to facilitate AECOM's feedback on how to create the correct draft plan. Council voted to approve order of Evidence Base Review against Site Assessments.

NDP Order of Events – Regulation 16 Consultation and Referendum

Regulation 16 – Estimated to Require 36 weeks

Timings in Grey – Statutory Weeks
 Timings in purple - Estimated, based on current information, & may vary.

**17. Regulation 16
 Consultation**

Sept/Nov
 2021

Nov 2021/Feb 2022

Feb/March 2022

18. Referendum

April/June 2022

**Submission of Plan &
 Supporting Documents to
 TVBC**
 Week 1

**TVBC – Collate
 Responses & Submit
 to Examiner**
 Weeks 9 - 10

**Final Amendments in
 line with Examiner’s
 Report**
 Weeks 17 - 20

**TVBC – Publish Notice
 of Referendum**
 In discussion with
 Democratic Services
 Week 23

**TVBC – Process
 Submission Document**
 Ensure documents fit for purpose
 Weeks 1 - 2

**Council – Respond to
 Consultation
 Responses**
 Weeks 10 - 11

**TVBC – Final Check of
 Document**
 Week 21

Referendum
 25-days after notice
 published.
 Within 56-days of
 Examiners Report
 published
 Week 27 – 30
 May be in line with May
 Elections, but can be any time

**Appoint
 Independent Examiner**
 TVBC with Council
 Weeks 2 - 3

**Independent
 Examination**
 Allow 6 – 7 Weeks
 Weeks 11 - 17

**TVBC – Publish
 Decision Statement**
 Week 22

**Six Week
 Public Consultation**
 Documents Publicly Accessible
 Weeks 3 - 8

**Publish Independent
 Examiner’s Report on
 Council Website**
 Week 18

**Six Week Period of
 Legal Challenge**
 Weeks 31 - 36