


NDP Order of Events – 2017 to 2019

**Bold = work by
professional body**




* In addition to the specific reports that were created, the site assessment forms also contained all the required information from public reports such as Archaeological Maps, Historic Building Maps, School Numbers, Registered TPOs etc

NDP Order of Events – 2019 to 2020

**Bold = work by
professional body**

5. Collation of reports & feedback by SDNPA




6. New draft NDP



Autumn 2019
New Draft plan

End of NDP Steering Group
and responsibility taken on
by Parish Council

7. Site Selection Explanation commissioned by PC



8. Extraordinary Meeting Mar 2020



9. Creation of Working Group

NDP Order of Events – 2020 and Next Steps

Timings in purple are estimated, based on current information, & may vary in consideration of report & consultation findings.

10. Working Group engage AECOM

Independent Site Assessments

**Final Report Received
April 2021**

Evidence Base review (using new draft plan* as reference)

**Final Report Received April
2021**

Landscape Assessment Review

**Included as Appendix 2 of
Evidence Base Review**

11. As recommended by AECOM Seek input from TVBC and Hampshire Highways in relation to potential sites

12. Continue Consultation Statement

May 2021 & Onwards

13. Extend Evidence Base

Quotations / Investigate Technical Support (Exact Requirements dependant on feedback from TVBC HCC) e.g.

**Access Study
Flood Risk Study
Shadow Habitats
May to July 2021**

Update Current Documents to Include AECOM Observations

May 2021 to July

Apply to Locality for Technical Support & Grant Support

May / June 2021

14. Site Selection Criteria and Allocation

**Compile Short List of Sites
following TVBC / HCC
Feedback**

**Conduct Parish Survey to
determine site preferences
July / August 2021**

15. New Draft Policies New Draft Plan

Finalise Draft Plan

**August/September 2021
(Site based policies drafted
AFTER Site Selection)**

16. Regulation 14 Consultation

**Minimum 6 Weeks
Redraft Plan for Reg 16**

July/Sept 2021

* Please note draft plan not approved by PC yet, but used as documentation to facilitate AECOM's feedback on how to create the correct draft plan. Council voted to approve order of Evidence Base Review against Site Assessments.

NDP Order of Events – Regulation 16 Consultation and Referendum

Regulation 16 – Estimated to Require 36 weeks

Timings in Grey – Statutory Weeks
Timings in purple - Estimated, based on current information, & may vary.

17. Regulation 16 Consultation

Sept/Nov 2021

Nov 2021/Feb 2022

Feb/March 2022

18. Referendum

April/June 2022

Submission of Plan & Supporting Documents to TVBC
Week 1

TVBC – Collate Responses & Submit to Examiner
Weeks 9 - 10

Final Amendments in line with Examiner's Report
Weeks 17 - 20

TVBC – Publish Notice of Referendum
In discussion with Democratic Services
Week 23

TVBC – Process Submission Document
Ensure documents fit for purpose
Weeks 1 - 2

Council – Respond to Consultation Responses
Weeks 10 - 11

TVBC – Final Check of Document
Week 21

Referendum
25-days after notice published.
Within 56-days of Examiners Report published
Week 27 – 30
May be in line with May Elections, but can be any time

Appoint Independent Examiner
TVBC with Council
Weeks 2 - 3

Independent Examination
Allow 6 – 7 Weeks
Weeks 11 - 17

TVBC – Publish Decision Statement
Week 22

Six Week Public Consultation
Documents Publicly Accessible
Weeks 3 - 8

Publish Independent Examiner's Report on Council Website
Week 18

Six Week Period of Legal Challenge
Weeks 31 - 36